



Australia's National
Science Agency

GISERA | Gas Industry Social and Environmental Research Alliance

Progress report

Background Seismicity of Beetaloo Sub-basin and Seismic
Hazard



QGC



Santos



Australian Government
Department of Industry, Science,
Energy and Resources



Supported by
**Government of
South Australia**



Progress against project milestones

Progress against milestones/tasks are approved by the GISERA Director, acting with authority in accordance with the [GISERA Alliance Agreement](#).

Progress against project milestones/tasks is indicated by two methods: Traffic light reports and descriptive Project schedule reports.

1. Traffic light reports in the Project Schedule Table below show progress using a simple colour code:

- **Green:**

- Milestone fully met according to schedule.
- Project is expected to continue to deliver according to plan.
- Milestone payment is approved.

- **Amber:**

- Milestone largely met according to schedule.
- Project has experienced delays or difficulties that will be overcome by next milestone, enabling project to return to delivery according to plan by next milestone.
- Milestone payment is withheld.
- Milestone payment withheld for second of two successive amber lights; project review initiated and undertaken by GISERA Director.

- **Red:**

- Milestone not met according to schedule.
- Problems in meeting milestone are likely to impact subsequent project delivery, such that revisions to project timing, scope or budget must be considered.
- Milestone payment is withheld.
- Project review initiated by GISERA Director.

2. Progress Schedule Reports outline task objectives and outputs and describe, in the 'progress report' section, the means and extent to which progress towards tasks has been made.

Project schedule table

TASK NUMBER	TASK DESCRIPTION	SCHEDULED START	SCHEDULED FINISH	COMMENT
1	Identification of Potential Seismic Sources	01 July 2022	31 August 2022	Completed
2	Detection and Location of Background Seismicity	01 September 2022	31 March 2024	Ongoing
3	1 st Interim Report	01 September 2022	31 July 2023	
4	Seismic Velocity Model Building	01 July 2022	30 June 2023	Completed
5	2 nd Interim Report	01 May 2023	16 August 2023	
6	3D Seismic Wave Simulations	01 August 2023	30 May 2024	
7	Final Report	01 March 2024	30 June 2024	
8	Communicate findings to stakeholders			

Project schedule report

TASK 1: Identification of Potential Seismic Sources

BACKGROUND

The identification of existing seismic sources including man-made ones prior to the installation of the network is critical in discrimination in later stages.

TASK OBJECTIVES

Conduct desktop study to identify and map existing seismic sources from legacy data.

TASK OUTPUTS AND SPECIFIC DELIVERABLES

Time dependent 2D maps of seismic sources showing the variation historical seismicity. These maps will also indicate the information gap.

PROGRESS REPORT

This milestone is complete now.

- The shapefiles of the locations of the infrastructure road network, petroleum titles, mines (both historical and operating ones) have been obtained from the Northern Territory Geological Survey.
- Historical seismic event information and the current seismic monitoring station locations have been sourced from relevant earthquake catalogues.
- Reproducible python-based 2D mapping scripts have been developed to map this information.

-The mapped spatial information of road network, petroleum licenses and mine locations are assessed as potential source generators with respect to the station locations.

TASK 2: Detection and Location of Background Seismicity

This task is due for completion in March 2024.

TASK 3: 1st Interim Report

BACKGROUND

The desktop study regarding the potential seismic sources aims to determine the location of existing sources and classify them. The workflow for detection and location of earthquakes will process the incoming data from Geoscience Australia's passive seismic network.

TASK OBJECTIVES

Provide a general outline of the potential and historical seismic sources. Provide a preliminary assessment of the workflow's performance about the existing data.

TASK OUTPUTS AND SPECIFIC DELIVERABLES

A detailed report showing the results of the desktop study of seismic sources through maps and digital datasets. Assessment workflow with respect to the already collected data.

PROGRESS REPORT

To be submitted to ePublish 22 June for peer review and will be complete end July 2023

TASK 4: Seismic Velocity Model Building

BACKGROUND

Physics based ground motion modelling predicts time series for an expected earthquake (induced & natural) at any point, which is then used in the seismic hazard characterisation. The modelling requires high resolution 3D seismic velocity models as a primary input.

TASK OBJECTIVES

Build a database of open-source seismic reflection/refraction interpretations and borehole data for extracting the general geometry of the geological layers. Conduct passive seismic imaging (P and S-wave velocities) with the current and legacy passive seismic datasets. Construct a hierarchical 3D seismic velocity model as in Guo et. al. (2022) by combining interpretations of reflection datasets, results from passive seismic imaging (new and Chen et al., 2022).

TASK OUTPUTS AND SPECIFIC DELIVERABLES

A 3D seismic velocity model from surface to mid crust with P & S-wave velocities, attenuation, and realistic density values ready to be utilised in Physics Based Ground Motion Simulations (Task 6).

PROGRESS REPORT

This task has been completed by incorporating the model of Chen et al. (2023) and 3D wave simulations have started.

TASK 5: 2nd Interim Report

BACKGROUND

The workflow for detection and location of earthquakes will process the incoming data from Geoscience Australia's passive seismic network. Meanwhile, the Seismic velocity model building activity will create a detailed 3D subsurface model that will be used in refining the earthquake locations, and physics based ground motion modelling.

TASK OBJECTIVES

Provide an update of the detected baseline natural seismic activity in the Beetaloo Basin and completed 3D seismic velocity model.

TASK OUTPUTS AND SPECIFIC DELIVERABLES

Examples of detected local seismic activity: location maps, magnitude information. 2D & 3D Visualisation of the seismic velocity model characterising the subsurface.

PROGRESS REPORT



To be submitted to ePublish mid-July for peer review and will be complete mid-August 2023

Variations to Project Order

Changes to research Project Orders are approved by the GISERA Director, acting with authority, in accordance with the [GISERA Alliance Agreement](#). Any variations above the GISERA Director's delegation require the approval of the relevant GISERA Research Advisory Committee.

The table below details variations to research Project Order.

Register of changes to Research Project Order

DATE	ISSUE	ACTION	AUTHORISATION
27/10/22	After completion of task 1, the current outputs are not large enough to form an interim report. The first-stage outputs of tasks 1, 2 and 4 will be documented and will then form a better picture of the projects progress.	Milestone 3 extended from October 2022 to February 2023.	
26/06/22	Due to the project leaders personal reasons, milestone 3 and 5 are delayed	Milestone 3 extended from Feb 2023 to July 2023 and Milestone 5 extended from June 2023 to 16th August 2023.	

As Australia's national science agency and innovation catalyst, CSIRO is solving the greatest challenges through innovative science and technology.

CSIRO. Unlocking a better future for everyone.

Contact us

1300 363 400
+61 3 9545 2176
csiro.au/contact
csiro.au

For further information

1300 363 400
gisera.csiro.au

GISERA is a collaboration between CSIRO, Commonwealth and state governments and industry established to undertake publicly-reported independent research. The purpose of GISERA is to provide quality assured scientific research and information to communities living in gas development regions focusing on social and environmental topics including: groundwater and surface water, greenhouse gas emissions, biodiversity, land management, the marine environment, and socio-economic impacts. The governance structure for GISERA is designed to provide for and protect research independence and transparency of research.