



Australia's National
Science Agency

GISERA | Gas Industry Social and Environmental Research Alliance

Progress report

Medium-term socio-economic impacts in Southern Queensland



Progress against project milestones

Progress against milestones/tasks are approved by the GISERA Director, acting with authority in accordance with the GISERA Alliance Agreement.

Progress against project milestones/tasks is indicated by two methods: Traffic light reports and descriptive Project schedule reports.

1. Traffic light reports in the Project Schedule Table below show progress using a simple colour code:

- **Green:**

- Milestone fully met according to schedule.
- Project is expected to continue to deliver according to plan.
- Milestone payment is approved.

- **Amber:**

- Milestone largely met according to schedule.
- Project has experienced delays or difficulties that will be overcome by next milestone, enabling project to return to delivery according to plan by next milestone.
- Milestone payment is withheld.
- Milestone payment withheld for second of two successive amber lights; project review initiated and undertaken by GISERA Director.

- **Red:**

- Milestone not met according to schedule.
- Problems in meeting milestone are likely to impact subsequent project delivery, such that revisions to project timing, scope or budget must be considered.
- Milestone payment is withheld.
- Project review initiated by GISERA Director.

2. Progress Schedule Reports outline task objectives and outputs and describe, in the 'progress report' section, the means and extent to which progress towards tasks has been made.

Project schedule table

| TASK NUMBER | TASK DESCRIPTION | SCHEDULED START | SCHEDULED FINISH | COMMENT |
|-------------|--|--------------------------|------------------|--|
| 1 | Initial project management (e.g., research data plan, initial project factsheet) | 01 Feb 23 | 31 Mar 2023 | Completed. |
| 2 | Literature review and data collection | 15 Feb 23 | 23 June 2023. | Completed. |
| 3 | Analysis and drafting of working papers | 01 Jun 23 | 30/01/2024 | Completed. |
| 4 | Preliminary communication of findings | 01 Oct 23 | 31/05/2024 | This task will be completed June 2024. |
| 5 | Communications | Full duration of project | | Underway |

Project schedule report

TASK 1: Initial project management (e.g., research data plan, initial project factsheet)

BACKGROUND

Conducting research within CSIRO's guidelines for data management is important to the overall trust in science, and institutions such as CSIRO and GISERA. In addition, an initial fact sheet showcasing project objectives and goals is important to communicate to and engage with stakeholders.

TASK OBJECTIVES

Data management plan in place, obtain ethics approval and factsheet development

TASK OUTPUTS AND SPECIFIC DELIVERABLES

- 1) Initial project factsheet
- 2) Research data plan
- 3) Obtain Ethics approval

PROGRESS REPORT

This milestone is completed.

Initially, the project team focused on developing the research data plan and ethical research framework, to harmonise the approach and benefit from these initiatives for data privacy and management. This project now has the following:

- The research data plan (in-confidence) is a living plan, to be consulted and updated throughout the project as required.
- The ethics review form and related approval (in-confidence) which outlines the privacy and ethical boundaries that will be upheld during data access, management, analysis, and presentation. This form has been approved by the Ethics committee.

TASK 2: Literature review and data collection

BACKGROUND

Although research of the impacts of resource developments on regions and over time is scarce, it is prudent to ensure any relevant publications, including those that may have cited the impactful publications from the foundation project, are reviewed and used to inform the current research. It is also key to secure relevant data, including from the foundation project (2001 to 2011) and from the ABS for recent periods.

TASK OBJECTIVES

- 1) Identify relevant advances and/or gaps in literature and implications for existing project, such as the research design, analysis methods and discussion
- 2) Compile master data file in suitable format(s) for analyses

TASK OUTPUTS AND SPECIFIC DELIVERABLES

Literature review and data description report. This report will review scientific literature published since the foundation project, identifying relevant contributions and gaps, and implications for data sourcing, analysis, and discussion. It will also describe the data presenting descriptive statistics and empirical caveats.

PROGRESS REPORT

This milestone is completed.

We provide a report consisting of the review of literature and description of data to be used for analysis.

TASK 3: Draft working paper(s): preliminary analysis and CSIRO review

BACKGROUND

This task will draw on the expertise of the CSIRO science team to identify the most relevant methods of analysis and reporting, including data visualisation techniques. The results will be reviewed and deliberated by the CSIRO research team and CSIRO peer reviewers.

TASK OBJECTIVES

Utilise the most appropriate methods of analysis, data visualisation and reporting, and seek CSIRO peer review.

TASK OUTPUTS AND SPECIFIC DELIVERABLES

Drafts of scientific working papers based on theme(s) of results and internal CSIRO peer review.

PROGRESS REPORT

This milestone is completed.

We have provided two scientific working papers and supporting material to the GISERA office and commenced the CSIRO peer review process.

Variations to Project Order

Changes to research Project Orders are approved by the GISERA Director, acting with authority, in accordance with the GISERA Alliance Agreement. Any variations above the GISERA Director's delegation require the approval of the relevant GISERA Research Advisory Committee.

The table below details variations to research Project Order.

Register of changes to Research Project Order

| DATE | ISSUE | ACTION | AUTHORISATION |
|------|-------|--------|---------------|
| | | | |
| | | | |
| | | | |
| | | | |

As Australia's national science agency and innovation catalyst, CSIRO is solving the greatest challenges through innovative science and technology.

CSIRO. Unlocking a better future for everyone.

Contact us

1300 363 400
+61 3 9545 2176
csiro.au/contact
csiro.au

For further information

1300 363 400
gisera.csiro.au

GISERA is a collaboration between CSIRO, Commonwealth and state governments and industry established to undertake publicly-reported independent research. The purpose of GISERA is to provide quality assured scientific research and information to communities living in gas development regions focusing on social and environmental topics including: groundwater and surface water, greenhouse gas emissions, biodiversity, land management, the marine environment, and socio-economic impacts. The governance structure for GISERA is designed to provide for and protect research independence and transparency of research.