



Australia's National
Science Agency

GISERA | Gas Industry Social and Environmental Research Alliance

Progress report

Community wellbeing and attitudes to the energy transition in
the North Perth Basin



QGC

Santos

tamboran
RESOURCES



Progress against project milestones

Progress against milestones/tasks are approved by the GISERA Director, acting with authority in accordance with the GISERA Alliance Agreement.

Progress against project milestones/tasks is indicated by two methods: Traffic light reports and descriptive Project schedule reports.

1. Traffic light reports in the Project Schedule Table below show progress using a simple colour code:

- **Green:**

- Milestone fully met according to schedule.
- Project is expected to continue to deliver according to plan.
- Milestone payment is approved.

- **Amber:**

- Milestone largely met according to schedule.
- Project has experienced delays or difficulties that will be overcome by next milestone, enabling project to return to delivery according to plan by next milestone.
- Milestone payment is withheld.
- Milestone payment withheld for second of two successive amber lights; project review initiated and undertaken by GISERA Director.

- **Red:**

- Milestone not met according to schedule.
- Problems in meeting milestone are likely to impact subsequent project delivery, such that revisions to project timing, scope or budget must be considered.
- Milestone payment is withheld.
- Project review initiated by GISERA Director.

2. Progress Schedule Reports outline task objectives and outputs and describe, in the 'progress report' section, the means and extent to which progress towards tasks has been made.

Project schedule table

TASK NUMBER	TASK DESCRIPTION	SCHEDULED START	SCHEDULED FINISH	COMMENT
1	Preparation and stakeholder mapping	1 July 2024	31 Aug 2024	
2	Conduct baseline study	1 Sept 2024	31 Jan 2025	
3	Face to face stakeholder engagement/focus groups	1 Feb 2025	31 Jul 2025	
4	Communication of project objectives, progress and feedback to participants, stakeholders, identifying collaborative actions and final report	1 Jul 2024	1 Oct 2025	

Project schedule report

TASK 1: Preparation and stakeholder mapping

BACKGROUND

- Gather previous GISERA surveys and workshop processes to inform ethics application.
- Desktop research on communities of study.
- Identify and contact Technical Reference Group members, ensure Terms of Reference are drafted.
- Draft and submit ethics application.

TASK OBJECTIVES

- Gain ethics approval.
- Gather ABS statistics and other relevant data for each of the communities.

TASK OUTPUTS AND SPECIFIC DELIVERABLES:

- Project ethics approved.
- Individual reports on socio economic status for each of the towns being studied.
- Key stakeholder map for each community
- First Technical Reference Group Meeting

PROGRESS REPORT

This task will be completed August 2024.

Variations to Project Order

Changes to research Project Orders are approved by the GISERA Director, acting with authority, in accordance with the GISERA Alliance Agreement. Any variations above the GISERA Director's delegation require the approval of the relevant GISERA Research Advisory Committee.

The table below details variations to research Project Order.

Register of changes to Research Project Order

DATE	ISSUE	ACTION	AUTHORISATION

As Australia's national science agency and innovation catalyst, CSIRO is solving the greatest challenges through innovative science and technology.

CSIRO. Unlocking a better future for everyone.

Contact us

1300 363 400
+61 3 9545 2176
csiro.au/contact
csiro.au

For further information

1300 363 400
gisera.csiro.au

GISERA is a collaboration between CSIRO, Commonwealth and state governments and industry established to undertake publicly-reported independent research. The purpose of GISERA is to provide quality assured scientific research and information to communities living in gas development regions focusing on social and environmental topics including: groundwater and surface water, greenhouse gas emissions, biodiversity, land management, the marine environment, and socio-economic impacts. The governance structure for GISERA is designed to provide for and protect research independence and transparency of research.