



Australia's National
Science Agency

GISERA | Gas Industry Social and Environmental Research Alliance

Progress report

Beneficial reuse and disposal options for brine from the Surat
and Bowen basins



Progress against project milestones

Progress against milestones/tasks are approved by the GISERA Director, acting with authority in accordance with the GISERA Alliance Agreement.

Progress against project milestones/tasks is indicated by two methods: Traffic light reports and descriptive Project schedule reports.

1. Traffic light reports in the Project Schedule Table below show progress using a simple colour code:

- **Green:**

- Milestone fully met according to schedule.
- Project is expected to continue to deliver according to plan.
- Milestone payment is approved.

- **Amber:**

- Milestone largely met according to schedule.
- Project has experienced delays or difficulties that will be overcome by next milestone, enabling project to return to delivery according to plan by next milestone.
- Milestone payment is withheld.
- Milestone payment withheld for second of two successive amber lights; project review initiated and undertaken by GISERA Director.

- **Red:**

- Milestone not met according to schedule.
- Problems in meeting milestone are likely to impact subsequent project delivery, such that revisions to project timing, scope or budget must be considered.
- Milestone payment is withheld.
- Project review initiated by GISERA Director.

2. Progress Schedule Reports outline task objectives and outputs and describe, in the 'progress report' section, the means and extent to which progress towards tasks has been made.

Project schedule table

TASK NUMBER	TASK DESCRIPTION	SCHEDULED START	SCHEDULED FINISH	COMMENT
1	Review of literature and existing and emerging innovative technologies and solutions for beneficial reuse or end-use options for brine	1 Jul 2024	30 Dec 2024	
2	Brine characterisation	1 Jul 2024	31 Mar 2025	
3	Techno-economic analysis	1 Feb 2025	30 Sept 2025	
4	Communication and engagement with industry and key stakeholders (up to 3 workshops)	1 Jul 2024	30 Jun 2026	
5	Communication and reporting of project progress and findings	1 Jul 2024	30 Jun 2026	

Project schedule report

TASK 1: Review of literature and existing and emerging innovative technologies and solutions for beneficial reuse options for brine and collation of existing data

BACKGROUND

Task 1 will involve two components. The first a detailed review of the literature and existing and emerging approaches to beneficial reuse and end-use of brine, which could apply to the Surat and Bowen basins. This will build on the work already conducted for the NSW CSG project in Narrabri (Srivastava et al, 2024). A wide range of recent literature including publicly accessible reports and web-based resources related to CSG extraction in Surat and Bowen basins and other sites in Australia or globally will be reviewed. Scientific journals will also be reviewed to find potential options for brine reuse that may not have been previously considered. The second component is the collation and review of existing data on CSG derived brine generated and stored in Queensland. This will allow key characteristics of the brine to be determined and any data gaps to be identified.

TASK OBJECTIVES

- 1) Review previous work as published in reports, journals, and web-based resources;
- 2) Collate and review existing data on the characteristics of brine in ponds in Queensland; and
- 3) Use this information to inform Tasks 3, 4 and 5.

TASK OUTPUTS AND SPECIFIC DELIVERABLES:

A draft report that comprehensively reviews previous work will be prepared. This information will feed into later tasks and the results will be discussed in detail in the final report.

PROGRESS REPORT

This task will be completed December 2024.

Variations to Project Order

Changes to research Project Orders are approved by the GISERA Director, acting with authority, in accordance with the GISERA Alliance Agreement. Any variations above the GISERA Director's delegation require the approval of the relevant GISERA Research Advisory Committee.

The table below details variations to research Project Order.

Register of changes to Research Project Order

DATE	ISSUE	ACTION	AUTHORISATION

As Australia's national science agency and innovation catalyst, CSIRO is solving the greatest challenges through innovative science and technology.

CSIRO. Unlocking a better future for everyone.

Contact us

1300 363 400
+61 3 9545 2176
csiro.au/contact
csiro.au

For further information

1300 363 400
gisera.csiro.au

GISERA is a collaboration between CSIRO, Commonwealth and state governments and industry established to undertake publicly-reported independent research. The purpose of GISERA is to provide quality assured scientific research and information to communities living in gas development regions focusing on social and environmental topics including: groundwater and surface water, greenhouse gas emissions, biodiversity, land management, the marine environment, and socio-economic impacts. The governance structure for GISERA is designed to provide for and protect research independence and transparency of research.